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ESTIMATE RUN 01/18/2006

ESTIMATE SUMMARY 09:52:15
CONTID: C15225 ESTIMATE NO: 0002 FINL SPEC YR:2002
PCN: 15225-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 25 WORK DAYS
SH 34: Loveland to Drake PERCENT TIME: 76.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA 0341-065
SH 34: Loveland to Drake
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 01/18/2006 DATE TIME STARTED 06/20/2005
1935 SNOWY OWL DRIVE DATE LET 05/26/2005 DATE WORK BEGAN
DATE AWARDED 06/01/2005 DATE TIME STOPPED 08/12/2005
DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED 08/12/2005
BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 06/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 512,549.05 PARTICIPATING $ 512,549.05 $ 1,110.00
AWARD PROJECT AMT: $ 587,654.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 512,549.05 1,110.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 512,549.05 1,110.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,992.39
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 512,549.05 8,102.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 512,549.05 8,102.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,102.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15225-BID ESTIMATE RUN 01/18/2006
PROJECT: STA 0341-065 ESTIMATE NO: 0002 09:52:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0010 409-02030 *COVER COAT MATERIAL (TYPE I) SPECIAL 287,759.000 287,759.000
sy 0.000 0.00
0.85000 287,759.000 244,595.15
0015 411-10375 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 130,473.000 130,473.000
(POLYMERIZED)
GAL 0.000 0.00
1.15000 130,473.000 150,043.95
0020 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
45,279.95000 1.000 45,279.95
0025 627-00005 *EPOXY PAVEMENT MARKING 938.000 938.000
GAL 0.000 0.00
55.00000 938.000 51,590.00
0030 630-00000 *FLAGGING 214.500 214.500
HOUR 0.000 0.00
20.00000 214.500 4,290.00
0035 630-00001 *PILOT CAR OPERATION 75.000 75.000
HOUR 0.000 0.00
50.00000 75.000 3,750.00
0040 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
100.00000 0.000 0.00
0045 630-00012 *TRAFFIC CONTROL MANAGEMENT 4.000 4.000
DAY 0.000 0.00
200.00000 4.000 800.00
0050 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800
EACH 0.200 15.00
75.00000 2.000 150.00
0055 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 25.200
EACH 2.800 210.00

75.00000 28.000 2,100.00
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PCN: 15225-BID ESTIMATE RUN 01/18/2006
PROJECT : STA 0341-065 ESTIMATE NO: 0002 09:52:15
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.400 40.00
100.00000 4.000 400.00
0065 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 800.00
2,000.00000 4.000 8,000.00
0070 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.800
TYPE)
EACH 0.200 10.00
50.00000 2.000 100.00
0075 630-80380 *TRAFFIC CONE 70.000 63.000
EACH 7.000 35.00
5.00000 70.000 350.00
0080 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
L S 0.000 0.00
1,000.00000 1.000 1,000.00
0085 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0090 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 512,449.05 § 1,110.00% 512,449.05
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0100 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
CAT 0400 CURRENT AMT § 100.00 $ 0.008$ 100.00
PROJECT TOTAL CURRENT AMT $ 512,549.05 $ 1,110.00 $ 512,549.05



